






Project: MEGR 2156 Passion Pro Date: Thu 12/3/20	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			


ID	Task Mode	Task Name	Duration	Start	Finish	October 2020															
						10	12	14	16	18	20	22	24	26	28	30	2	4	6	8	10
15		Assignment 3	13 days	Fri 10/9/20	Thu 10/22/20																
16		Problem Statement	1 day	Fri 10/9/20	Fri 10/9/20																
17		Assumptions	2 days	Sat 10/10/20	Sun 10/11/20																
18		Decision Matrix and Explanation	3 days	Mon 10/12/20	Wed 10/14/20																
19		FRDPARRC Tables	2 days	Thu 10/15/20	Fri 10/16/20																
20		Calculations for each concept	2 days	Sat 10/17/20	Sun 10/18/20																
21		Update Gantt Chart	1 day	Mon 10/19/20	Mon 10/19/20																
22		Advisee Feedback / Comments	1 day	Tue 10/20/20	Tue 10/20/20																
23		Code info into the Website	1 day	Wed 10/21/20	Wed 10/21/20																
24		Assignment 3 Due	0 days	Thu 10/22/20	Thu 10/22/20																
25		Assignment 4	18 days	Sat 10/24/20	Thu 11/12/20																
26		Problem Statement	2 days	Sat 10/24/20	Sun 10/25/20																
27		Assumptions	1 day	Mon 10/26/20	Mon 10/26/20																


Project: MEGR 2156 Passion Pro Date: Thu 12/3/20		Task		Inactive Summary		External Tasks	
		Split		Manual Task		External Milestone	
		Milestone		Duration-only		Deadline	
		Summary		Manual Summary Rollup		Progress	
		Project Summary		Manual Summary		Manual Progress	
		Inactive Task		Start-only			
		Inactive Milestone		Finish-only			

ID	Task Mode	Task Name	Duration	Start	Finish	October 2020																
						10	12	14	16	18	20	22	24	26	28	30	2	4	6	8	10	
28		Decision Matrix and Selection Explanation	3 days	Tue 10/27/20	Thu 10/29/20																	
29		3 Module Designs	2 days	Fri 10/30/20	Sun 11/1/20																	
30		FRDPARRC Tables	3 days	Mon 11/2/20	Wed 11/4/20																	
31		Update Gantt Chart	2 days	Fri 11/6/20	Sun 11/8/20																	
32		Advisee Feedback / Comments	1 day	Mon 11/9/20	Mon 11/9/20																	
33		Code into Website	2 days	Tue 11/10/20	Wed 11/11/20																	
34		Assignment 4 Due	0 days	Thu 11/12/20	Thu 11/12/20																	
35		Assignment 5	20 days	Fri 11/13/20	Thu 12/3/20																	
36		Problem Statement	2 days	Fri 11/13/20	Sat 11/14/20																	
37		Assumptions	2 days	Sun 11/15/20	Mon 11/16/20																	
38		Decision Matrix / Selection Explanation	4 days	Tue 11/17/20	Fri 11/20/20																	


Project: MEGR 2156 Passion Pro Date: Thu 12/3/20		Task		Inactive Summary		External Tasks	
		Split		Manual Task		External Milestone	
		Milestone		Duration-only		Deadline	
		Summary		Manual Summary Rollup		Progress	
		Project Summary		Manual Summary		Manual Progress	
		Inactive Task		Start-only			
		Inactive Milestone		Finish-only			

ID	Task Mode	Task Name	Duration	Start	Finish	October 2020																	
						10	12	14	16	18	20	22	24	26	28	30	2	4	6	8	10		
39		3 Component CAD Models	5 days	Sat 11/21/20	Thu 11/26/20																		
40		Calculations	1 day	Fri 11/27/20	Fri 11/27/20																		
41		FRDPARRC Tables	2 days	Sat 11/28/20	Sun 11/29/20																		
42		Update Gantt Chart	1 day	Mon 11/30/20	Mon 11/30/20																		
43		Advisee Feedback / Comments	1 day	Tue 12/1/20	Tue 12/1/20																		
44		Code into Website	1 day	Wed 12/2/20	Wed 12/2/20																		
45		Assignment 5 Due	0 days	Thu 12/3/20	Thu 12/3/20																		

Project: MEGR 2156 Passion Pro Date: Thu 12/3/20	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: MEGR 2156 Passion Pro Date: Thu 12/3/20	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: MEGR 2156 Passion Pro Date: Thu 12/3/20	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

