





























ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	7, '18	Jan 14, '18										
									M	T	W	T	F	S	S	M	T	W	T	F
1			Assignment 1	6 days	Tue 1/9/18	Tue 1/16/18														
3			Assignment 2	16 days	Tue 1/16/18	Tue 2/6/18														
15			Assignment 3	11 days	Tue 2/6/18	Tue 2/20/18														
25			Assignment 4	16 days	Tue 2/20/18	Tue 3/13/18														
33			Assignment 5	16 days	Tue 3/13/18	Tue 4/3/18														
41			Assignment 6	16 days	Tue 4/3/18	Tue 4/24/18														




Project: Assignment 2 Chart
Date: Wed 1/31/18

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Assignment 2 Chart
Date: Wed 1/31/18

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Assignment 2 Chart
Date: Wed 1/31/18

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			