

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	7, '18								Jan 14, '18							
									M	T	W	T	F	S	S	M	T	W	T	F				
1			Assignment 1	6 days	Tue 1/9/18	Tue 1/16/18																		
2			Update Webpage	6 days	Tue 1/9/18	Tue 1/16/18																		
3			Assignment 2	16 days	Tue 1/16/18	Tue 2/6/18																		
4			Lessons Learned	16 days	Tue 1/16/18	Tue 2/6/18																		
5			Problem Statement	9 days	Tue 1/16/18	Fri 1/26/18																		
6			Assumptions	2 days	Mon 1/29/18	Tue 1/30/18	5																	
7			Gantt Chart	1 day	Wed 1/31/18	Wed 1/31/18	6																	
8			Strategy 1	1 day	Thu 2/1/18	Thu 2/1/18	7																	
9			Strategy 2	1 day	Thu 2/1/18	Thu 2/1/18	7																	
10			Strategy 3	1 day	Fri 2/2/18	Fri 2/2/18	9																	
11			Put Assignment 2 on Webpage	1 day	Fri 2/2/18	Fri 2/2/18	10																	
12			Get Advice from Advisors	2 days	Sat 2/3/18	Sun 2/4/18	11																	
13			Give Advice	2 days	Sat 2/3/18	Sun 2/4/18	11																	

Project: Assignment 2 Chart Date: Sun 2/18/18	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	7, '18	M	T	W	T	F	S	Jan 14, '18	S	M	T	W	T	F
14			Update Webpage	1 day	Mon 2/5/18	Mon 2/5/18	13															
15			Assignment 3	11 days	Tue 2/6/18	Tue 2/20/18																
16			Lessons Learned	9 days	Tue 2/6/18	Fri 2/16/18																
17			Update problem Statement and Assumptions	2 days	Tue 2/6/18	Wed 2/7/18																
18			Pugh/Decision Matrix	3 days	Thu 2/8/18	Sun 2/11/18	17															
19			Multiple Concepts	3 days	Mon 2/12/18	Wed 2/14/18	18															
20			Update Gantt Chart	1 day	Thu 2/15/18	Thu 2/15/18	19															
21			Update Webpage	1 day	Fri 2/16/18	Fri 2/16/18	20															
22			Get Advice	2 days	Sat 2/17/18	Sun 2/18/18	21															
23			Give Advice	2 days	Sat 2/17/18	Sun 2/18/18	21															
24			Update Webpage with Advice	1 day	Mon 2/19/18	Mon 2/19/18	23															
25			Assignment 4	16 days	Tue 2/20/18	Tue 3/13/18																
26			Decision Matrix	5 days	Tue 2/20/18	Mon 2/26/18																


Project: Assignment 2 Chart
Date: Sun 2/18/18

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			


ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	7, '18	M	T	W	T	F	S	Jan 14, '18	S	M	T	W	T	F
27			Module 1	3 days	Tue 2/27/18	Thu 3/1/18	26															
28			Module 2	2 days	Fri 3/2/18	Sun 3/4/18	27															
29			Module 3	2 days	Mon 3/5/18	Tue 3/6/18	28															
30			Updated Webpage	2 days	Wed 3/7/18	Thu 3/8/18	29															
31			Give and Get Advice	2 days	Fri 3/9/18	Sun 3/11/18	30															
32			Update Webpage with Advice	1 day	Mon 3/12/18	Mon 3/12/18	31															
33			Assignment 5	16 days	Tue 3/13/18	Tue 4/3/18																
34			Decision Matrix	5 days	Tue 3/13/18	Mon 3/19/18																
35			Component 1	1 day	Tue 3/20/18	Tue 3/20/18	34															
36			Component 2	1 day	Wed 3/21/18	Wed 3/21/18	35															
37			Component 3	1 day	Thu 3/22/18	Thu 3/22/18	36															
38			Update Webpage	1 day	Fri 3/23/18	Fri 3/23/18	37															
39			Get and Give Advice	2 days	Fri 3/23/18	Sun 3/25/18																

Project: Assignment 2 Chart Date: Sun 2/18/18	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			


ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	7, '18	M	T	W	T	F	S	Jan 14, '18	S	M	T	W	T	F
40			Update Webpage With Advice	1 day	Mon 3/26/18	Mon 3/26/18	39															
41			Assignment 6	16 days	Tue 4/3/18	Tue 4/24/18																
42			Redesign	3 days	Tue 4/3/18	Thu 4/5/18																
43			Multiview Drawings	5 days	Fri 4/6/18	Thu 4/12/18	42															
44			Assembly Drawing	2 days	Fri 4/13/18	Mon 4/16/18	43															
45			Bill of Materials	1 day	Tue 4/17/18	Tue 4/17/18	44															
46			Update Webpage	2 days	Wed 4/18/18	Thu 4/19/18	45															
47			Give and Get Advise	2 days	Fri 4/20/18	Sun 4/22/18	46															
48			Update Webpage with Advice	1 day	Mon 4/23/18	Mon 4/23/18	47															



Project: Assignment 2 Chart Date: Sun 2/18/18	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: Assignment 2 Chart Date: Sun 2/18/18	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			





Project: Assignment 2 Chart Date: Sun 2/18/18	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			





Project: Assignment 2 Chart Date: Sun 2/18/18	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: Assignment 2 Chart Date: Sun 2/18/18	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: Assignment 2 Chart Date: Sun 2/18/18	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Assignment 2 Chart Date: Sun 2/18/18	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Assignment 2 Chart Date: Sun 2/18/18	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Assignment 2 Chart Date: Sun 2/18/18	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			