


ID		Task Mode	Task Name	Duration	Start	Finish	October 2020														
							9	12	15	18	21	24	27	30	3	6	9				
1			Assignment 1	4 days	Mon 9/14/20	Thu 9/17/20															
2			Create Webpage	1 day	Mon 9/14/20	Mon 9/14/20															
3			About Me Page	3 days	Tue 9/15/20	Thu 9/17/20															
4			Assignment links	1 day	Tue 9/15/20	Tue 9/15/20															
5			Assignment 2	15 days	Fri 9/18/20	Thu 10/8/20															
6			Problem Statemen	2 days	Fri 9/18/20	Mon 9/21/20															
7			3 Solutions	3 days	Fri 9/18/20	Tue 9/22/20															
8			FRDPARRC Tables	8 days	Wed 9/23/20	Fri 10/2/20															
9			Gantt Chart	1 day	Wed 9/23/20	Wed 9/23/20															
10			Power and Energy	3 days	Mon 10/5/20	Wed 10/7/20															
11			Comments to Advi	1 day	Thu 10/8/20	Thu 10/8/20															
12			Assignment 3	10 days	Fri 10/9/20	Thu 10/22/20															
13			Problem Statemen	1 day	Fri 10/9/20	Fri 10/9/20															
14			Decision Matrix	2 days	Mon 10/12/20	Tue 10/13/20															
15			Multiple Solutions	4 days	Mon 10/12/20	Thu 10/15/20															
16			Comments to Advi	5 days	Fri 10/16/20	Thu 10/22/20															
17			Assignment 4	14 days	Fri 10/23/20	Wed 11/11/20															
18			Problem Statemen	1 day	Fri 10/23/20	Fri 10/23/20															
19			Decision Matrix	3 days	Mon 10/26/20	Wed 10/28/20															
20			Multiple Solutions	9 days	Wed 10/28/20	Mon 11/9/20															
21			Comments to Advi	2 days	Tue 11/10/20	Wed 11/11/20															
22			Assignment 5	16 days	Thu 11/12/20	Thu 12/3/20															
23			Problem Statemen	3 days	Thu 11/12/20	Mon 11/16/20															

Project: MEGR2156_rkistema_g Date: Fri 12/11/20	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
Inactive Milestone		Finish-only				


ID	i	Task Mode	Task Name	Duration	Start	Finish	October 2020													
							9	12	15	18	21	24	27	30	3	6	9			
24	✓	→	Decision Matrix	4 days	Tue 11/17/20	Fri 11/20/20														
25	✓	→	Multiple Compone	10 days	Tue 11/17/20	Mon 11/30/20														
26	✓	→	Comments to Advi	3 days	Tue 12/1/20	Thu 12/3/20														
27	✓	→	Assignment 6	8 days	Fri 12/4/20	Tue 12/15/20														
28	✓	→	Problem Statemen	1 day	Fri 12/4/20	Fri 12/4/20														
29	✓	→	Decision Matrix	2 days	Mon 12/7/20	Tue 12/8/20														
30	✓	→	Solution	2 days	Mon 12/7/20	Tue 12/8/20														
31	✓	→	Comments to Advi	3 days	Wed 12/9/20	Fri 12/11/20														
32	✓	→	Poster	2 days	Mon 12/14/20	Tue 12/15/20														

Project: MEGR2156_rkistema_g
Date: Fri 12/11/20

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: MEGR2156_rkistema_g Date: Fri 12/11/20	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: MEGR2156_rkistema_g Date: Fri 12/11/20	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			