


ID	Task Mode	Task Name	Duration	Start	Finish	Sep 13, '20							Sep 20, '20							Sep 27, '20							Oct 4, '20							
						S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W				
1	✓	➔	Assignment 1	4 days	Mon 9/14/20	Thu 9/17/20																												
2	✓	➔	Create Webpage	1 day	Mon 9/14/20	Mon 9/14/20																												
3	✓	➔	About Me Page	3 days	Tue 9/15/20	Thu 9/17/20																												
4	✓	➔	Assignment links	1 day	Tue 9/15/20	Tue 9/15/20																												
5	✓	➔	Assignment 2	15 days	Fri 9/18/20	Thu 10/8/20																												
6	✓	➔	Problem Statemen	2 days	Fri 9/18/20	Mon 9/21/20																												
7	✓	➔	3 Solutions	3 days	Fri 9/18/20	Tue 9/22/20																												
8	✓	➔	FRDPARRC Tables	8 days	Wed 9/23/20	Fri 10/2/20																												
9	✓	➔	Gantt Chart	1 day	Wed 9/23/20	Wed 9/23/20																												
10	✓	➔	Power and Energy	3 days	Mon 10/5/20	Wed 10/7/20																												
11	✓	➔	Comments to Advi	1 day	Thu 10/8/20	Thu 10/8/20																												
12	✓	➔	Assignment 3	10 days	Fri 10/9/20	Thu 10/22/20																												
13	✓	➔	Problem Statemen	1 day	Fri 10/9/20	Fri 10/9/20																												
14	✓	➔	Decision Matrix	2 days	Mon 10/12/20	Tue 10/13/20																												
15	✓	➔	Multiple Solutions	4 days	Mon 10/12/20	Thu 10/15/20																												
16	✓	➔	Comments to Advi	5 days	Fri 10/16/20	Thu 10/22/20																												
17	✓	➔	Assignment 4	14 days	Fri 10/23/20	Wed 11/11/20																												
18	✓	➔	Problem Statemen	1 day	Fri 10/23/20	Fri 10/23/20																												
19	✓	➔	Decision Matrix	3 days	Mon 10/26/20	Wed 10/28/20																												
20	✓	➔	Multiple Solutions	9 days	Wed 10/28/20	Mon 11/9/20																												
21	✓	➔	Comments to Advi	2 days	Tue 11/10/20	Wed 11/11/20																												
22		➔	Assignment 5	5 days	Thu 11/12/20	Wed 11/18/20																												
23		➔	Problem Statemen	1 day	Thu 11/12/20	Thu 11/12/20																												


Project: MEGR2156_rkistema_g Date: Wed 11/11/20	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
Inactive Milestone		Finish-only				

ID	Task Mode	Task Name	Duration	Start	Finish	Sep 13, '20							Sep 20, '20							Sep 27, '20							Oct 4, '20			
						S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W
24		Decision Matrix	2 days	Fri 11/13/20	Mon 11/16/20																									
25		Multiple Solutions	2 days	Fri 11/13/20	Mon 11/16/20																									
26		Comments to Adv	2 days	Tue 11/17/20	Wed 11/18/20																									
27		Assignment 6	6 days	Thu 11/19/20	Thu 11/26/20																									
28		Problem Statemen	1 day	Thu 11/19/20	Thu 11/19/20																									
29		Decision Matrix	2 days	Fri 11/20/20	Mon 11/23/20																									
30		Solution	2 days	Fri 11/20/20	Mon 11/23/20																									
31		Comments to Adv	2 days	Tue 11/24/20	Wed 11/25/20																									
32		Poster	1 day	Thu 11/26/20	Thu 11/26/20																									

Project: MEGR2156_rkistema_g Date: Wed 11/11/20	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: MEGR2156_rkistema_g Date: Wed 11/11/20	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: MEGR2156_rkistema_g Date: Wed 11/11/20	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			