

ID		Task Mode	Task Name	Duration	Start	Finish	October 2020														
							12	14	16	18	20	22	24	26	28	30	2	4	6	8	10
1			<b>Assignment 1</b>	<b>4 days</b>	<b>Mon 9/14/20</b>	<b>Thu 9/17/20</b>															
2			Create Webpage	1 day	Mon 9/14/20	Mon 9/14/20															
3			About Me Page	3 days	Tue 9/15/20	Thu 9/17/20															
4			Assignment links	1 day	Tue 9/15/20	Tue 9/15/20															
5			<b>Assignment 2</b>	<b>15 days</b>	<b>Fri 9/18/20</b>	<b>Thu 10/8/20</b>															
6			Problem Statemen	2 days	Fri 9/18/20	Mon 9/21/20															
7			3 Solutions	3 days	Fri 9/18/20	Tue 9/22/20															
8			FRDPARRC Tables	8 days	Wed 9/23/20	Fri 10/2/20															
9			Gantt Chart	1 day	Wed 9/23/20	Wed 9/23/20															
10			Power and Energy	3 days	Mon 10/5/20	Wed 10/7/20															
11			Comments to Advi	1 day	Thu 10/8/20	Thu 10/8/20															
12			<b>Assignment 3</b>	<b>10 days</b>	<b>Fri 10/9/20</b>	<b>Thu 10/22/20</b>															
13			Problem Statemen	1 day	Fri 10/9/20	Fri 10/9/20															
14			Decision Matrix	2 days	Mon 10/12/20	Tue 10/13/20															
15			Multiple Solutions	4 days	Mon 10/12/20	Thu 10/15/20															
16			Comments to Advi	5 days	Fri 10/16/20	Thu 10/22/20															
17			<b>Assignment 4</b>	<b>14 days</b>	<b>Fri 10/23/20</b>	<b>Wed 11/11/20</b>															
18			Problem Statemen	1 day	Fri 10/23/20	Fri 10/23/20															
19			Decision Matrix	3 days	Mon 10/26/20	Wed 10/28/20															
20			Multiple Solutions	9 days	Wed 10/28/20	Mon 11/9/20															
21			Comments to Advi	2 days	Tue 11/10/20	Wed 11/11/20															
22			<b>Assignment 5</b>	<b>16 days</b>	<b>Thu 11/12/20</b>	<b>Thu 12/3/20</b>															
23			Problem Statemen	3 days	Thu 11/12/20	Mon 11/16/20															


Project: MEGR2156\_rkistema\_g  
Date: Tue 12/1/20

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	Task Mode	Task Name	Duration	Start	Finish	October 2020																		
						12	14	16	18	20	22	24	26	28	30	2	4	6	8	10				
24	✓	→	Decision Matrix	4 days	Tue 11/17/20	Fri 11/20/20																		
25	✓	→	Multiple Compone	10 days	Tue 11/17/20	Mon 11/30/20																		
26	✓	→	Comments to Advi	3 days	Tue 12/1/20	Thu 12/3/20																		
27		→	<b>Assignment 6</b>	<b>6 days</b>	<b>Fri 12/4/20</b>	<b>Fri 12/11/20</b>																		
28		→	Problem Statemen	1 day	Fri 12/4/20	Fri 12/4/20																		
29		→	Decision Matrix	2 days	Mon 12/7/20	Tue 12/8/20																		
30		→	Solution	2 days	Mon 12/7/20	Tue 12/8/20																		
31		→	Comments to Advi	2 days	Wed 12/9/20	Thu 12/10/20																		
32		→	Poster	1 day	Fri 12/11/20	Fri 12/11/20																		


Project: MEGR2156\_rkistema\_g  
Date: Tue 12/1/20

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: MEGR2156\_rkistema\_g  
Date: Tue 12/1/20

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: MEGR2156_rkistema_g Date: Tue 12/1/20	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			