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Assignment 1: Create Portfolio

Create landing page 1/12-1/17 100%

Create about me page 1/14-1/17 100%

Create files for each assignment 1/14-1/17 100%

Assignment 2: Strategy

Problem Statement/Assumption 2/1-2/2 100%

Pugh/Decision Matrix 2/2-2/4 100%

Multiple Solutions/FRDPARRC 2/4-2/5 100%

Gantt Chart 2/4-2/6 100%

Lessons Learned/Advisee comme… 2/6-2/7 100%

Assignment 3: Conceptual Design

Problem Statement/Assumption 2/15-2/16 100%

Pugh/Decision Matrix 2/17-2/18 100%

Multiple Solutions/FRDPARRC 2/18-2/20 100%

Gantt Chart 2/20-2/21 100%

Lessons Learned/Advisee comme… 2/20-2/21 100%

Assignment 4: Modulus Phase

Problem Statement/Assumption 2/25-2/28 100%

Decision Matrix 2/28-3/5 100%

Multiple Solutions/FRDPARRC 3/5-3/7 100%

3D Models 3/8-3/15 100%

Gantt Chart 3/8-3/15 100%

Lessons Learned/Advisee comme… 3/16-3/21 100%

Assignment 5: Components

Problem Statement/Assusumption 3/25-3/30 100%

Decision Matrix 3/25-3/30 100%

Multiple Solutions/FRDPARRC 3/30-4/2 100%

Stress Analysis 4/2-4/4 100%

3D Models 4/4-4/5 100%

Gantt Chart 4/6-4/7 100%

Lessons Learned/Advisee comme… 4/9-4/10 100%

Assignment 6: Drawings

Problem Statement/Assusumption 4/15-4/21 0%

Decision Matrix 4/21=4/25 0%

3D Models 4/21-4/25 0%

Assembly block 4/25-4/29 0%

Bill of Materials 4/25-5/2 0%

Gantt Chart 5/2-5/3 0%

Lessons Learned/Advisee comme… 5/3-5/5 0%
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